

Published on *BVICAM* (http://www.bvicam.in)


Webinar on "IT Project: The Key Management Areas for Success"



[1]




[2]




[3]


eric Project Life Cycle (PLC)
Plan project
Execute project plan
Close project
Evaluate project
Finish
Project Time Line


[4]


Project Methodology


[5]


ject Management Body of
nowledge (PMBOK)
de to the Project Management Body of
(PMBOK) and documents Nine(9)
agement Knowledge Areas.
ed and maintained by the Project
t Institute (PMI).
w.pmi.org
les a certification in project management
roject Management Professional (PMP).


[6]


Project Scope Management
• Includes the processes involved in Defining and Controlling what is or what is not included in a Project
• Scope Management Processes
– Scope Initiation
– Scope Planning
– Scope Definition
– Creating Work Breakdown Structure (WBS)
– Scope Validation
– Scope Change Control


[7]


Project Time Management
volves the processes required to ensure ti
mpletion of a Project.
ain Processes include:
Activity Definition
Activity Sequencing
Activity Resources Estima
Activity Duration Estimati
Schedule Development
Schedule Control


[8]


DJ
Project Cost Management
• Includes the processes required to ensure that the Project is completed within an approved Budget.
• Main Processes include
–Cost Estimating
–Cost Budgeting
–Cost Control


[9]


DJ
Project Quality Manage
• Ensures that the Project will satisfy for which it was undertaken.
• Main Processes include:
– Quality Planning
– Quality Assurance
– Quality Control

[10]


oject Risk Management
ying, Analyzing, and Responding to ughout the life of a Project and in the sts of meeting Project Objectives.
agement Processes includes:
anagement Planning
ntification
Qualitative Risk Analysis
Quantitative Risk Analysis
sponse Planning
onitoring and Control


[11]



Project Procurement Management
• Acquiring Goods and Services for a Project from outside performing Organization.
• Processes include:
– Planning Purchases and Acquisitions
– Planning Contracting
– Requesting Seller Responses
– Selecting Sellers
– Administering the Contract
– Closing the Contract


[12]


Management Framework
Project Portfolio
Tools and techniques
Enterprise Success


[13]



ey Management Areas
Success
[14]


[15]



SM
[16]


Message
ESS of an IT Project depends on
nization of Scope, Schedule and
Budget of the Project"
Support of the Management
is Ultimate
[17]


IT System Architecture
[18]



[19]



[20]

Source URL: http://www.bvicam.in/content/webinar-it-project-key-management-areas-success

Links:
[1] http://www.bvicam.in/sites/default/files/1_1.png
[2] http://www.bvicam.in/sites/default/files/4_1.png
[3] http://www.bvicam.in/sites/default/files/3_2.png
[4] http://www.bvicam.in/sites/default/files/5_2.png
[5] http://www.bvicam.in/sites/default/files/6_1.png
[6] http://www.bvicam.in/sites/default/files/7_1.png
[7] http://www.bvicam.in/sites/default/files/8_3.png
[8] http://www.bvicam.in/sites/default/files/9_2.png
[9] http://www.bvicam.in/sites/default/files/10_2.png
[10] http://www.bvicam.in/sites/default/files/11_1.png
[11] http://www.bvicam.in/sites/default/files/12_1.png
[12] http://www.bvicam.in/sites/default/files/13.png
[13] http://www.bvicam.in/sites/default/files/14_1.png
[14] http://www.bvicam.in/sites/default/files/21_0.png
[15] http://www.bvicam.in/sites/default/files/20_0.png
[16] http://www.bvicam.in/sites/default/files/19_1.png
[17] http://www.bvicam.in/sites/default/files/18_1.png
[18] http://www.bvicam.in/sites/default/files/17_1.png
[19] http://www.bvicam.in/sites/default/files/16_1.png
[20] http://www.bvicam.in/sites/default/files/15_1.png